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1.  Originator 
 
Byron V. Peters 

2.  Log Date: 
      
08/26/03 

3.  CCR #: 
   
03-0589   

4. Rev: 
   

— 

5.  Tel: 
 
301/925-0350 

6. Rm #:  
 
3107 

7. Dept. 
 
SE 

8. CCR Title: Install F-Secure SSH 3.2.3 on p0acg05 and p0icg01 
 
9. Originator Signature/Date 
  
Byron V. Peters     /s/     08/26/03          

10.   Class  
      

II 

11.  Type:    

CCR  
  

12. Need Date: 9/02/03  
 

13.  Office Manager Signature/Date 
 
Carolyn Whitaker     /s/     08/26/03 

14.  Category of Change:  
Initial ECS Baseline Doc. 

15.  Priority: (If “Emergency” 
fill in Block 27).   
Routine 

16. Documentation/Drawings Impacted (Review and submit 
checklist): 
Provided with PSR at a later date 

17. Schedule 
Impact: 
      

18.   CI(s) Affected:MSS 

19.  Release Affected by this Change:  
6A      

20. Date due to Customer: 
                  

21.  Estimated Cost:     
None - Under 100K  

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other: 
      

23.   Problem:  (use additional Sheets if necessary) 
Development is working an NCR to provide an ssh agent capability that also includes the aes128 cipher. Installation of F-Secure ssh 
3.2.3 is required to complete the testing. 

24.  Proposed Solution:  (use additional sheets if necessary) 
Install the package as per the draft psr release notes (attached) on p0acg05 and p0icg01. 
cksum-- 
2381797778 41248772 ssh323.tar.gz 

25.  Alternate Solution:  (use additional sheets if necessary) 
N/A 

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary) 
Delay of testing resulting in a shipping delay of the custom code software 

27.  Justification for Emergency (If Block 15 is “Emergency”): 
      

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL    
                                       EOC     IDG Test Cell     Other        
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date: 

32.  EDF/SCDV CCB Chair (Sign/Date): 
Darryl Washington     /s/     08/27/03 
Byron V. Peters /s/ 08/27/03

  Disposition:  Approved   App/Com.   Disapproved   Withdraw   Fwd/ESDIS ERB  

                         Fwd/ECS    
33.  M&O CCB Chair (Sign/Date):   Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB 

                         Fwd/ECS       

34.  ECS CCB Chair (Sign/Date): 
 
 

Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB 

                        Fwd/ESDIS 
CM01JA00 Revised 8/2/02 ECS/EDF/SCDV/M&O 


